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This article documents DSN support for the Galileo cruise after the October 1991
encounter with the asteroid Gaspra. This article also details the Earth-2 encounter
and the special non-DSN support provided during the Earth-2 closest approach.
I. Introduction
The launch, initial acquisition, Venus encounter,
Earth-1 encounter, asteroid Gaspra encounter, and associ-
ated cruise periods have been documented [1]. This arti-
cle documents the cruise period following the Gaspra en-
counter and leading up to the Earth-2 encounter, as well
as the Earth-2 activities.
Also documented are the first solar conjunction expe-
rienced by the JPL Galileo Project in January 1992 and
the many High-Gain Antenna (HGA) anomaly recovery
windows that were identified. These windows were used
to perform minisequences designed to attempt to free the
stuck ribs [1]. These activities included cooling turns,
warming turns, and Dual-Drive Actuator (DDA) motor
calibrations. DSN support requirements are noted.
Finally, due to an unexplained increase in velocity no-
ticed during closest approach to Earth in the first flyby,
Galileo requested special non-DSN coverage during the
Earth-2 DSN tracking coverage gap at the closest ap-
proach. The DSN negotiated support with the National
Space Development Agency of Japan (NASDA), the Euro-
pean Space Agency (ESA), the NASA/Tracking and Data
Relay Satellite System (TDRSS), and the University of
Chile. This special support is also documented.
II. Solar Conjunction 1992
On January 22, 1992, the spacecraft passed behind the
Sun, with a minimum Sun-Earth-craft (SEC) angle of ap-
proximately 2 deg. As part of the HGA anomaly recovery
effort, a minisequence for the Cooling Turn No. 4 needed
to be uplinked prior to the conjunction. The sequence
was scheduled to go active on January 28, 1992, and last
through February 8, 1992.
The upload was originally planned for January 13, 1992,
from Deep Space Station (DSS) 14, as the Project did
not plan to command inside of a 5-deg SEC angle. The
SEC angle was greater than 5 deg on that day. Unfortu-
nately, problems were encountered, which caused several
commands to not be accepted by the spacecraft. The DSN
verified configurations to ensure that this anomaly was not
due to the ground equipment. DSS 43 was scheduled in
real time to resend the commands, and again not all com-
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mands were correctly received and processed by the space-
craft. Solar effects had begun disrupting the data downlink
from approximately an 8-deg SEC angle. The incidence of
errors detected in the telemetry by the Project increased
coincident with the smaller SEC angles.
Also, radio science data collected during this time con-
firmed highly variable solar activity. Several plasma ejec-
tion events were detected by the radio scintillation exper-
iment. That experiment is a conjunction support require-
ment for the DSN for all conjunctions. Due to the HGA
anomaly, the first conjunction was supported on the LGA.
The effect was that the Project had to reschedule some
DSN support, to relinquish other support, and also on oc-
casion to reconfigure the spacecraft for 34-m standard an-
tenna passes. The experiment was successfully supported
by the DSN.
After the uplink problems on January 13, 1992, more
commanding was attempted on January 14, 1992, from
DSS 14 again. Both the Project and the DSN were sur-
prised by the inability to command at greater than a 5-deg
SEC angle, since other projects had not experienced such
problems. Investigation of the ground equipment revealed
no ground problems that could have been contributors.
The low SEC angle and associated solar interference ap-
peared to be the root cause of the problem. Due to the
spacecraft range and the HGA anomaly, the uplink power
of 100 kW was the norm for commanding to the LGA. All
attempts through the DSS 14 pass on January 14, 1992,
utilized 100 kW. Though all commands were sent twice,
no commands were processed by the spacecraft.
At this time the transmitter uplink power of 400 kW
was requested and authorized. Commands were again ra-
diated, with two attempts planned for each. However, the
high-power transmitter began to periodically trip off with
crowbar fire alarms. Finally, the transmitter was declared
red, and the pass was completed downlink only. Thus, all
planned commands could not be sent.
One last attempt to transmit the cooling turn sequence
before conjunction was planned over DSS 63 on January
15, 1992. If it proved to be unsuccessful, the sequence
would not be executed, and this attempt in the series of
activities to free the stuck ribs on the HGA would be lost.
Again, the 400-kW transmitter uplink power was re-
quested and utilized. Early in the pass, the transmitter
tripped off once for a short duration. Then it was solidly
operational for several hours, allowing multiple sets of
commands to be transmitted. Surprisingly, the commands
sent later in the pass w.ere the ones processed by the space-
craft. Then the automatic gain controls (AGC's), both on
the ground and on the spacecraft, appeared to stabilize.
Incidentally, solar activity had begun to subside. At last
the commanding was successful and the cooling turn was
executed as planned.
III. DSN Support for High-Gain Antenna
Activities
The HGA was not successfully deployed as planned in
April 1991 [1]. An anomaly recovery team was quickly
formed to assess the problem and potential solutions.
Since the Probe mission was still intact, and the space-
craft was otherwise perfectly healthy, only minimum-risk
ideas were considered. The most plausible failure scenario
was that the mid-rib guide pins were stuck in their recep-
tacles. The best engineering judgment led to a walking
pin theory as a possible solution to this HGA anomaly.
This theory was based on a model which showed that
by alternately warming and then cooling the HGA tower,
the tower would expand and contract and would allow
small movement of the guide pins until they were eventu-
ally walked out. Cooling turns (CTs) and warming turns
(WTs) were carried out throughout 1991 and 1992 (Fig. 1).
These turn events involved turning the spacecraft either
about 45 deg off-Sun to expose and thus heat the HGA
tower, or about 165 deg to shield the tower and thus con-
tract it.
The DSN support for the various cooling and warming
turns was unique in many respects. For instance, during
Cooling Turn No. 2, the Low-Gain Antenna 2 (LGA-2)
was switched on because of the large aspect angle of the
LGA-1. Even with the LGA-2, the lowest Galileo data
rate of 10 bps was not always supportable on the telecom-
munications link.
Furthermore, nonstandard temperature control was
first attempted to maximize cooling. This involved turning
some heaters off, etc.; but of more importance was that the
Ultra Stable Oscillator (USO) was turned off. This meant
that the DSN had to generate separate predictions for the
Auxiliary Oscillator. The DSN predictions unit also had
an unknown in the USO predictions after the USO was
powered back on. This unknown consisted of the effects of
temperature changes on USO frequency, which had been
minimally characterized in flight.
Temperature changes during the turns resulted in sig-
nificant drift of the Voltage Controlled Oscillator (VCO).
For example, the VCO drifted about 4.5 kHz in the week of
precooling before the actual Cooling Turn No. 2. Two-way
107
operation with the VCO is the prime support configuration
for the DSN.
The DSN tracking predictions unit was able to adapt
well to these frequency changes. They maintained close
interaction with the Galileo spacecraft team to ensure good
temperature monitoring. The USO was again turned off
during Cooling _rns Nos. 3-6.
One other way that the DSN support was affected
during cooling turns was that the Travelling Wave Tube
(TWT) was powered to its low power state, again to mini-
mize temperature. This decreased the telecommunications
link by 4.8 dB and further complicated the data acquisi-
tion process. As the spacecraft moved toward aphelion, the
telemetry link margin was negative for the cooling turns.
The DSN contributed to the Project's strategy for mon-
itoring the spacecraft state. The strategy developed was
that the Project would schedule DSN tracking support for
about 2 hr every 8-10 hr to monitor for presence of car-
rier. If the spacecraft were to safe itself, it would orient
itself towards the Sun, default to 10-bps telemetry, and
change subcarriers. The received AGCs would indicate
the respective changes.
The DSN supported these alternate cooling and warm-
ing turns through July 1992. As time went on, the walking
pin theory was examined repeatedly, and the Project de-
termined that the expectation of the stuck pins walking
out was unlikely. The model showed that there was little
to be gained after about six turns, as the curves became
quite steep; i.e., if the model was correct, the pins should
have been freed by completion of a half-dozen maneuvers.
One other HGA activity was supported by the DSN
in July 1992. In conjunction with the DDA motors' on
activity of July 21, 1992, the LGA-2 was retracted. In
spacecraft testing prelaunch, some recalled that an LGA-
2 retraction test shook the spacecraft when the LGA hit
the stops on the Radioisotope Thermoelectric Generator
(RTG) boom on which this antenna is suspended. While
the retraction was successful, no change in the HGA con-
figuration was observed.
Alternate theories and possibilities had been put forth
and examined. The one that seemed to hold the most
promise was Dual-Drive Actuator (DDA) hammering. The
DDA includes the motors that are used to drive the HGA
open. This theory, extensively modelled with tests on the
spare flight HGA in the laboratory at JPL, showed that
short on/off pulses of the HGA motors generated force,
and could drive the ball-screw up its shaft with a total of
about 1.5 revolutions maximum before stalling out again.
The force generated on the push rods would be increased
about threefold, thereby generating the hope that the an-
tenna would be opened.
Due to the highly critical Earth-gravity assist (EGA),
the Project did not want to perform hammering prior
to that flyby. However several motors on calibrations
were conducted in the April-October 1992 time frame.
The first few were just 2-sec turn-ons at various temper-
atures to measure the DDA performance and to calibrate
it against the laboratory measurements. Then in October
1992, a hammer test was performed. This was a short-
ened demonstration of the extensive hammering planned
for late-December 1992 and early 1993.
The DSN supported extensive DDA hammering activ-
ities beginning on December 29, 1992. These hammer-
ing exercises continued for about 3 weeks. Though some
ball-screw movement was detected, the HGA ribs were not
freed.
Galileo had an agreement with NASA to declare that
the Galileo mission would be supported on the LGA on
March 1, 1993, should the HGA still be only partially
deployed. Since the aforementioned activities apparently
were not successful, the DSN will in fact support the mis-
sion at Jupiter only on the LGA. Significant new TDA
developments, as well as spacecraft enhancements, are
planned to increase the flexibility of, and maximize the
supportable, data rates at the Jupiter ranges. These de-
velopments include, among other things, DSN antenna ar-
raying, new coding techniques, data compression, and full
carrier suppression operations with the Block-V receiver.
These developments are planned to be discussed in detail
in future TDA Progress Reports.
IV. DSN Support of Earth-2 Flyby
The Earth-2 flyby was essential to the Jupiter mission.
If it were not executed properly, the spacecraft would not
reach Jupiter. Navigation was near perfect, however, and
Galileo is now finally on its way to completion of its prime
mission.
DSN support for the flyby was substantial. There were
a multitude of requirements to fulfill. These included,
but were not limited to, Trajectory Correction Maneuvers
(TCMs 14, 15, 16 and 17), the complete Gaspra tape-
recorder playback [1], two very critical Probe tests, science
instrument calibrations, and the closest-approach science.
TCM-14 was performed on August 4, 1992, and im-
parted a delta velocity of 21.27 m/sec. This was a de-
terministic maneuver which would put the spacecraft on
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course for its second asteroid encounter. That encounter
will be with Ida on August 28, 1993.
TCM-15 was performed on October 9, 1992, and im-
parted a delta velocity of 0.72 m/sec. TCM-16 was per-
formed on November 13, 1993, and imparted a delta ve-
locity of 0.89 m/sec. TCM-17 was the encounter-minus-
10-day maneuver. The delta velocity was only 0.03 m/sec.
The sum effect of the targeting was that closest ap-
proach was nearly exactly on target and on time. The
altitude was only 304 km. The time of closest approach
was 15:09:25 UTC (Fig. 2). The targeting was so effec-
tive that the TCM-18 planned for December 21, 1992, as a
cleanup maneuver was declared unnecessary and therefore
canceled.
Complete Gaspra data were played back from the tape
recorder on November 23-24, 1992 (Fig. 3). The data were
played back twice, and over two Deep Space Complexes to
ensure ground capture. They were completely recovered
by the DSN on the first attempt.
The highest resolution color image of Gaspra had previ-
ously been played back shortly after the asteroid encounter
[1]. And when the data rate again supported 40 bps, the
highest resolution image (black and white) was relayed to
the ground via a Data Management Subsystem Memory
Readout (DMSMRO). This occurred over the period be-
tween May 18 and June 6, 1992.
Two highly critical Probe tests were supported flaw-
lessly by the DSN in the pre-Earth-encounter period. The
first in-flight Mission Sequence Test (MST) was conducted
on November 20, 1992. The MST was critical because it
will be the only complete MST in the mission if the HGA
is not deployed. All Probe data are currently designed
for 28.8 kbps data rate. Furthermore, the test is critical in
that the Probe ground data processors are fairly intolerant
to data gaps.
Some subtle communication problems had been noticed
from the Madrid Deep Space Communications Complex
(Spain) (MDSCC) in November 1992, which caused the
Project some anxiety. Knowing this, DSN and MDSCC
personnel spent great energies troubleshooting the commu-
nications system, resolving anomalies, and thus ensuring
the integrity of the Probe test. A letter of commendation
was received by the JPL Assistant Laboratory Director for
TDA from the Galileo Project Manager as a result of the
DSN support for this test.
Then on December 2, 1992, the Probe Abbreviated Sys-
tem Functional Test (ASFT) was conducted. Again, it was
supported flawlessly by the DSN. All test objectives were
met for both Probe tests.
The Gaspra playback, Probe tests mentioned above,
and the Earth's and Moon's closest-approach activities
were conducted with heightened DSN personnel aware-
ness, special support, and NASA Communications Net-
work (NASCOM) special coverage. This support was re-
quested by the Project and was provided successfully by
the DSN.
The short range to the spacecraft during the Earth-2
flyby period allowed sufficient telemetry signal-to-noise ra-
tio for all of the Galileo data rates to be exercised. It
also allowed the DSN to verify its performance at the
higher rates. Some changes since launch and Earth-1 were
noted. For example, the type-B Telemetry Processor As-
sembly (TPA) buffer capacity was reduced during the DSN
telemetry system upgrade. The effect of this reduction was
that simultaneous recording and transmission of data rates
above 80.64 kbps were precluded.
Of more importance than just exercising the high data
rate was the ability of the Project to perform science in-
strument calibrations. If the HGA is not freed, then de-
tailed, high-rate calibrations will not be possible for the
duration of the mission. Many science instrument calibra-
tions occurred in the days before closest approach. Then
the close Moon and Earth observations were completed
to verify the calibrations in preparation for the mission at
Jupiter. The DSN supported all these calibrations without
incident.
More detail on the closest-approach activities is now
noted (see Fig. 4). For this flyby, the Moon's closest ap-
proach was at 110,000 km, contrasted with 350,000 km
for the Earth-1 flyby. Also, the latitude for the Earth-2
encounter was 61 deg north as opposed to equatorial for
Earth-1. This increased the interest in the lunar obser-
vations due to this trajectory providing the North Polar
Moon coverage. The DSN supported these observations
flawlessly beginning about 5 hr before the Moon's closest
approach. The closest approach was at 03:47:45 UTC. The
lunar observations continued until only a few hours before
the Earth's closest approach.
At the Earth's closest approach, Galileo began to con-
centrate on Solid State Imaging (SSI) of the Andes, Ant-
arctica, Hawaii, Indonesia, and other places. The Andes
data were placed on the tape recorder for later playback,
as the DSN was not in view during this time. The next sec-
tion discusses special, non-DSN coverage during the DSN
tracking gap. This coverage was limited to carrier tracking
only.
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After the closest approach, the LGA-1 aspect angle to
the DSN antennas was more than 100 deg. Poor telemetry
performance was noted. It was most noticeable as black
streaks in the real-time images that the Project was dis-
playing on the JPL monitors. As noted earlier, the LGA-2
had been stowed in July 1992; and with the HGA anomaly,
the only available antenna was the LGA-1. Also, the se-
quence on board the spacecraft assumed a margin to sup-
port the highest possible telemetry data rate, i.e., the data
rate was lowered only when the higher data rate was not
deemed to be supportable.
This condition lasted for several days. It was deter-
mined quite early that the high aspect angle was likely re-
flecting the signal through the magnetometer boom, thus
causing the unpredicted poor performance. The Project
had little choice but to accept this anomalous condition
until the aspect angle became much better, as a modified
sequence was unattainable. The DSN had to provide sup-
port through these periodic data gaps.
The Galileo Optical Experiment (GOPEX) was very
successfully supported from December 9-16, 1992. The
DSN provided special pointing predictions to the Table
Mountain Observatory and the Starfire Optical Range.
The DSN also provided special communications equipment
and arranged for communication lines for these activities.
More detail on the experiment is provided in [2].
V, Special Non-DSN Support During
Earth-2 Closest Approach
A trajectory anomaly was observed during the Earth-1
encounter. It coincided with the closest approach, which
was out of view of the DSN. After intense examination
by the Galileo navigation and science teams, no plausi-
ble argument could explain the trajectory anomaly, a 3-
to 4-mm/sec velocity increase, at the Earth-1 closest ap-
proach. The trajectory for Earth-1 flew almost directly
over Madrid, Spain, with a closest approach at 25 deg
north latitude and 63 deg west longitude. The minimum
altitude was 960 km. Goldstone rise was then 15 min af-
ter Madrid set, thus leaving this flyby with a short DSN
tracking coverage gap.The Earth-2 closest approach was
at 34 deg south latitude, 6 deg west longitude, and only
304 km altitude. This led to a DSN tracking gap of about
2 hr.
A Galileo celestial mechanics investigator, John An-
derson, convinced the Project that there was reasonable
probability that the answer may have been of fundamen-
tal science significance, i.e., gravitation or general relativ-
ity related. In April 1992, the Project requested that the
TDA team pursue options available for closing the DSN
tracking gap during the Earth-2 flyby.
Many ground sites were considered, along with NASA's
own TDRSS. After some deliberation, it was decided to
enter into negotiations with NASA and Goddard Space
Flight Center for use of a TDRSS satellite; with the Uni-
versity of Chile for a Santiago tracking station; with the
European Space Agency (ESA) for its Perth, Australia,
tracking station; and with the National Space Develop-
ment Agency of Japan (NASDA) for an Okinawa tracking
station.
Ultimately, TDRS-3 at 62 deg west longitude was used
for support. Also utilized were the 9-m antenna at Santi-
ago, Chile, the 15-m antenna at Perth, Australia, and one
of two 18-m antennas at Okinawa, Japan (Fig. 5).
The TDRSS operations were made easier by transport-
ing a special receiver called the Experimental Tone Tracker
(ETT) to White Sands, New Mexico, to communicate with
the TDRS-3 (Fig. 6). This receiver was developed by the
JPL Tracking Systems and Applications Section 335, for
use with the Orbiting Very Long Baseline Interferometry
(OVLBI) experiment, and so had previously been installed
and operated at White Sands. The Galileo Doppler data
were recorded from the ETT and transported to JPL.
The Santiago interface was the only real-time interface
for the non-DSN supporters and was conveniently con-
nected into NASCOM. The Perth data were sent elec-
tronically to Darmstadt, Germany, from where the ESA
personnel forwarded them electronically to the JPL nav-
igation team. The Okinawa data were formatted onto a
floppy disk and mailed to JPL.
The time line shows that 3-way Doppler was recorded
by the non-DSN stations until DSS 42 had the transmitter
off at 1340 UTC. Then they reacquired 1-way until their
respective set times. Thus there was a 22-min ground gap
until Santiago had an acquisition of signal (AOS) at 1513
UTC. The link from Galileo to TDRS-3 to the ETT at
White Sands maintained lock during this time. Goldstone
acquired the signal before Santiago lost the signal. In fact,
DSS 12 established an uplink at 1555 UTC and Santiago
was in 3-way lock at 1556 UTC. The DSN tracking gap
was thus completely covered by the non-DSN resources,
and the operation was a complete success. Analysis of the
data did not reveal an orbit anomaly.
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